

ValidDumps



Try Before You Buy

Download a free sample of any of our exam questions and answers

- ✓ 24/7 customer support, Secure shopping site
- ✓ Free One year updates to match real exam scenarios
- ✓ If you failed your exam after buying our products we will refund the full amount back to you.

Select a vendor...

Select an exam...





Your email address

[Free Download](#)



What Clients Say About Us

- “The exam is actually not scared. It is quite similar with the on-line test. I feel casual to pass it. The questions are not hard. - Edward
- “Do not treat yourself too hard. Only 2 days to pass the exam by this dumps. you have much time to relax. really good dumps. - Berger
- “I am happy to choose validdumps, it is very useful for my exam. It is worthy it. - Henry

 HAPPY CUSTOMERS 51892	 DOWNLOADS 68912	 TEAM MEMBERS 56892	 SHARES 75162
-----------------------------------------------------------------------------------------------------------------	-----------------------------------------------------------------------------------------------------------	--------------------------------------------------------------------------------------------------------------	----------------------------------------------------------------------------------------------------------

<http://www.validdumps.top>

The valid and reliable exam dumps are the guarantee for your success

Exam : CPSM

**Title : Foundation of Supply
Management**

Vendors : ISM

Version : DEMO

NO.1 A temporary endeavor undertaken to create a unique product or service is called:

- A. Project
- B. Build
- C. Enterprise
- D. Development

Answer: A

NO.2 The process of coordinating the organization, planning, scheduling, controlling, monitoring and evaluating of activities so that the objectives of a project are met is known as:

- A. Project Life cycle
- B. Project Executive
- C. Project Management
- D. Project Organization

Answer: C

NO.3 According to Project Management Institute, which of the following is NOT the process group of project?

- A. Initiating
- B. Organizing
- C. Executing
- D. Closing

Answer: B

NO.4 Contract statement of work is the output of which process group?

- A. Planning
- B. Organizing
- C. Monitoring
- D. Closing

Answer: A

NO.5 Organizations less familiar with the discipline of project management usually begin by creating task forces or committees within each role to tackle problem, known as:

- A. Procurement Management
- B. Functional structure
- C. Procedural structure
- D. Performance Management

Answer: B